
 

 

Muscoy Conference Call Notes 
27 February 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 
    

 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS  Jackie Lane/EPA 
 Matt Dwyer/URS  Stacey Aldstadt 
 Adam Harvey/URS  Robin Ohama/SBMWD 
 Connie Biedel/URS  Bill Bryden/SBMWD 
 Kit Veldman/URS  Dave Solomona/SBMWD 
 Roger Nommensen/URS  Mark Eisen/Secor 

   Terry Tonn/SBMWD 
 Tom Perina/CH2M Hill  Mike Lowe/SBMWD 
 Bob Kemmerle/E2  Lana Kennerly/SBMWD 

Contract Issues 

� Kim is changing the format of the 1:30 P.M. call to discuss the progress of the performance 
evaluation and status of all the data as well as the draft report and capture analysis. Tom 
Perina has been requested to participate in the 1:30 P.M. calls as apart of his role in the 
QA/QC team. 

� URS will send Kim the list of staff working on the performance evaluation. 
� Kit is currently working on the monthly report and will provide to Kim by end of week, 3 

March. Adam will put the graphs for each monitoring well in an appendix. 
� Roger Nommensen stated that the plume has been re-contoured and everything has been 

plotted up through December. November and December are almost completed. 
� The water levels on 109 and 112 have been corrected. As soon as URS gets this information 

from the GIS department, Dennis will PDF and send to Kim for her review. 
� Dennis said he would have a completed package for November. 
� Dennis will proceed with the chemical analysis data that he currently has and modify it when 

the validation reports come in. 
� Kim wants to include the performance data at the 8 March meeting. 

Construction/Performance (Adam Harvey) 

� Davis did go out to see if SixCENSE was reset and working. They lost the signal over to the 
MCC. They will double-check the electrical connection and the switch positions again on 1 
March. 

� The field activities monthly treatment plant sampling was completed 21 February. 
� The Colima well conductor was set on 24 February. 
� We are working on the November capture zone diagrams. 
� They are mobilizing today for the Colima well drilling, which is expected to begin 28 

February. 
� URS is working on the format for the capture zone analysis report and the diagram/figures 

that will be reviewed by EPA, the city, and CH2M Hill. 
� Bill said the well abandonment permit was filed 23 or 24 February. Con is trying to expedite 

it. 
� For the sampling event status, we are waiting for validated data for the months of September 

2005 through January 2006 from EPA. 
� The site-wide groundwater-sampling event is scheduled for early May 2006.  The Muscoy 

quarterly sampling is scheduled for late July 2006. 
� The deliverables status is the same as it was last week. 



 

 

 

 

Well Construction 

� (No discussion) 

General 

� (No discussion) 

Next Conference Call 

Monday, 6 March 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


